

Exemplary Project Exploration Plan



						Personnel Requirements					
		Functional Scope	Architecture & integration	Project Governance & planning	Description	Head of Consulting	Senior Business Consultant	Business Consultant	Architect	UI Designer	
Phase 1: Common understanding	Mon	at customer's site	X	(X)		Customer presentation of business model and strategy, current approaches and challenges, desired outcomes, required functionalities and defined restrictions.	8 h	8 h	8 h	8 h	
	Tue	at customer's site	X	(X)		aixigo team challenging the customer presentation to develop a deep understanding. Verification of our understanding and identification of possible solutions by sketching draft solutions, elaborate on and evaluate existent solutions. A common definition of the use cases to be covered by the solution is a major goal.	8 h	8 h	8 h	8 h	
	Wed	at customer's site	X	(X)		Summary of the heard to define the baseline for the upcoming weeks.	8 h	8 h	8 h	8 h	
	Thu	at customer's site		X		Customer presentation of current and desired future architecture, challenges and restrictions. aixigo team challenging the customer presentation to develop a deep understanding. Presentation of our architecture to synchronise requirements and capabilities.	8 h	8 h	8 h	8 h	
	Fri	at customer's site		X	X	Continuance of architecture and integration topics elaboration. Common definition of working principles and project requirements.	8 h	8 h	8 h	8 h	
Phase 2: Conceptual design	Mon		X				6 h	8 h	8 h	8 h	
	Tue		X				2 h	8 h	8 h	8 h	
	Wed		X				4 h	8 h	8 h	4 h	
	Thu		X				2 h	8 h	8 h	4 h	
	Fri		X				6 h	8 h	8 h	4 h	
	Mon		X			Creation of a concept of the future customer solution based on aixigo's platform. Including wireframe prototyping for the relevant use cases, identification and sketching of required algorithms, overview of required data and interfaces.	2 h	8 h	8 h	4 h	
	Tue		X				2 h	8 h	8 h	4 h	
	Wed		X				4 h	8 h	8 h	4 h	
	Thu		X			Functional and technical contact required to be available by telecom to clarify issues that will come up during conception in order to ensure quality of results.	2 h	8 h	8 h	4 h	
	Fri		X				6 h	8 h	8 h	4 h	
	Mon		X				2 h	8 h	8 h	4 h	8 h
	Tue		X				2 h	8 h	8 h	4 h	8 h
	Wed		X				4 h	8 h	8 h	4 h	8 h
	Thu		X				2 h	8 h	8 h	4 h	8 h
	Fri		X				6 h	8 h	8 h	4 h	8 h
Phase 3: Verify and finalise design draft	Mon	at customer's site	X	X		Presentation of functional concept for happy flow and main use cases. Presentation of architecture and integration concept. Conduction of a feedback loop on the concepts and discussion of issues in order to enable the aixigo team to rework the concept.	8 h	8 h	8 h	8 h	
	Tue	at customer's site	X			Rework of the concepts based on the given feedback.	8 h	8 h	8 h	8 h	
	Wed	at customer's site	X	X		Presentation of concepts and collection of feedback. Discussion of issues in order to enable the team to rework the concept.	8 h	8 h	8 h	8 h	
	Thu	at customer's site	X			Rework of the concepts based on the given feedback.	8 h	8 h	8 h	8 h	
	Fri	at customer's site	X	X	X	Presentation of final functional concept via extensive wireframe prototype as well as architecture and integration concept and project plan.	8 h	8 h	8 h	8 h	
						132 h 16,50 MD	200 h 25,00 MD	200 h 25,00 MD	148 h 18,50 MD	40 h 5,00 MD	
										90,00 MD	